COMP1223 Web Development Fundamentals

Timeline

- **Make sure to read this**
- The complete timeline worth 10% of your total assignment mark.
    - o 5% initial timeline
    - o 5% current timeline
- The timeline must contain detail tasks and the task detail information (start, end, estimate,) No mark will be awarded for the incomplete timeline.
- Make sure to break the project into small tasks.

Timeline

Topic:
Member 1 (full name / student id) Saloni Jagdishbhai Prajapati / 101283741   Member 2 (full name / student id) Jai Kumar / 101236674

Member 1: Number of tasks: 7   Total hours assigned: 14.5H   Member 1: Number of tasks: 9   Total hours assigned: 12H

Project URL (GBLearn):w0236674.gblearn.com/comp1223/assignments/assignment3/

Tasks	Member	Start Date D/M/Y	End Date D/M/Y	Completed D/M/Y	Status	Estimate Time	Total Hours Spent
Mock-up First Draft Generation	2	16/03/2020	16/03/2020	18/03/2020	C	2H	1.5H
Mock-up Discussion	1&2	17/03/2020	17/03/2020	19/03/2020	C	1H	1H
Mock-up Finalization	1&2	18/03/2020	18/03/2020	21/03/2020	C	1H	1.25H
Finding Topic Content	1	20/03/2020	22/03/2020	23/03/2020	C	2H	3H
Finding and Editing Topic Media	2	20/03/2020	22/03/2020	23/03/2020	C	2H	2H
Meeting an Expert in the field**	1&2	24/03/2020	24/03/2020	-	INC	0.5H	-
Making header, footer and navigation	2	25/03/2020	27/03/2020	27/03/2020	C	2H	2.5H
Making main part of webpages	1	25/03/2020	27/03/2020	28/03/2020	C	4H	5.5H
Creating quiz	1	27/03/2020	28/03/2020	30/03/2020	C	4H	2.5H
Checking for Errors or Inconsistencies in Project	2	28/03/2020	28/03/2020	30/03/2020	C	0.5H	0.5H
Error Correction (if any)	2	28/03/2020	28/03/2020	01/04/2020	C	1H	1.5H
Finalizing the Tutorial Website (Final Draft	1&2	29/03/2020	29/03/2020	03/04/2020	C	2H	1.5H
**INC because of current epidemic							

C task is completed
INC task is incomplete