## **Initial Timeline**

Topic:

Member 1 (full name / student id) Saloni Jagdishbhai Prajapati / 101283741

Member 2 (full name / student id) Jai Kumar / 101236674

Member 1: Number of tasks: 8 Total hours assigned: 12.5H

Member 2: Number of tasks: 9 Total hours assigned: 10.5H

Project URL (GBLearn): w0236674.gblearn.com/comp1223/

Tasks	Member	Start Date	End Date	Completed	Status	Estimate	Total Hours
		D/M/Y	D/M/Y	D/M/Y		Time	Spent
Mock-up First Draft Generation	2	16/03/2020	16/03/2020			2H	
Mock-up Discussion	1&2	17/03/2020	17/03/2020			1H	
Mock-up Finalization	1&2	18/03/2020	18/03/2020			1H	
Finding Topic Content	1	20/03/2020	22/03/2020			2H	
Finding and Editing Topic Media	2	20/03/2020	22/03/2020			2H	
Meeting an Expert in the field	1&2	24/03/2020	24/03/2020			0.5H	
Starting Initial Build	1	25/03/2020	27/03/2020			4H	
Checking for Errors or Inconsistencies in Project	2	27/03/2020	27/03/2020			0.5H	
Error Correction (if any)	2	27/03/2020	27/03/2020			1H	
Finalizing the Tutorial Website (Final Draft)	1&2	28/03/2020	28/03/2020			2H	
Making Script for Presentation	1	31/03/2020	31/03/2020			1.5H	
Rehearsals	1&2	01/04/2020	01/04/2020			0.5H	

C task is completed INC task is incomplete